Estimated

Original Unexpended Estimated
Projects: amount of Date of Justification for Extension Request
Funding Funds as of Completion
9/30/21
Ambient monitoring is planned through October 2022 with additional time needed to
Mexicali PM 2.5 Study Phase I 400,000.00 312,566.64 (5/31/2023 complete data processing and laboratory analyses of samples after monitoring has
concluded. The current contract with the vendor runs through 5/2023.
Windblown Dust Camera 20,000.00 20,000.00 [9/30/2022 ICAPCD is having to negotiate a use contract with UC San Diego for a camera location
Salton Sea Support 10,000.00 10,000.00 [9/30/2022 Renegotiating SOW with Region 9; original stakeholders now retired
%W Calexieo (Imperial County 162,000.00 134,202.05 CL.Jrrentl contract with the vencliqr runs through 9/2021. Wg wogld like to be able to continue
. . this project and roll any remaining funds towards the continuation.
Real-time Website)
Imperial County Real-time 240.000.00 65.318.00 Current contract with the vendor runs through 9/2021. We would like to be able to continue
Website U T this project and roll any remaining funds towards the continuation.
The Non-Road Renewable Diesel Emissions Testing project was designed as a follow-on to
CARB's Low Emission Diesel (LED) testing project. Completion of the LED testing project
has been delayed approximately 18 months due to a lengthy stakeholder engagement
process, delays in the receipt of fuels and engines pledged by project partners, shutdown
and limited reopening of the engine testing facility due to COVID-19, and challenges related
to installation and configuration of the test engines. The LED testing project is expected to
Nor.1-rc.>ad Reneyvable Diesel 150,000.00 150,000.00 [9/30/2022 be cgmpletgd in ng 2.021, and work on thg Non-.Road Renewaple Diesel Emissions
Emissions Testing Testing project, which is expected to take six to eight months, will commence shortly
thereafter. There will not be sufficient time for procurement of the engine and fuels,
installation and configuration of the engine, and completion of engine testing for the Non-
Road Renewable Diesel Emissions Testing project prior to the current project end date of
September 30, 2022. Continued reduced staffing at the testing facility to comply with
COVID-related social distancing requirements will also likely extend the current project
timeline.
On-Road Motor Vehicle The Request for Proposal is currently under review by CARB's Administrative Services
o . . 100,000.00 100,000.00 [9/30/2022 Division and Legal Office. Since the contract requires work to be conducted in another
Emissions in Baja DA
country, the processing time is longer than usual.
Emissions from Ocean-Going 200,000.00 146,000.00 |12/31/2021 Due tq COVID restrictions the.re have been delays in the project. We are requesting an
Vessels extention to complete this project.
Train SPA (Baja) / Mexicali on 5 000.00
station calibrations U Due to COVID restrictions there have been delays in the project.
During the planning stages, community groups identified the need for a facilitator to
conduct the meetings in Spanish with simultaneous English translation. This would require
Salton Sea Community and the initiation of the competitive bid process for facilitation services and that process could
75,000.00 [$75,000 6/30/2022 take 5-6 months which would delay when the stakeholder meeting could begin. The
Researchers Task Force .
meetings themselves are expected to take 10 weeks and then we need a number of
months after the meetings for the PI to write up the report. This takes us pass the current
September 30th, 2021 deadline.
Total| 1,362,000.00 | 1,013,086.69
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